CITY OF ARNOLDSVILLE
CITY COUNCIL MEETING
January 3, 2020
CALLED MEETING

Council Present: Mayor G. Spearing, IV Norma Craddock
Danny Morcom Jack Norman Lee Norman Danny Sniff (incoming member)

10:14 AM - Meeting was called to order by Mayor George L. Spearing, IV

The purpose of this called meeting was to meet with Adam Bowen of Resource Construction to finalize and sign contract details for the construction of the new city hall/water facility.

After a lengthy discussion regarding possible building colors, materials, timelines etc., Mayor Spearing signed the contract to begin construction on the new city hall/water facility.

Some details of the discussion included:

- It will take about two weeks to take care of entering the order for the building, clarification and manufacturers.

- More grading work may be needed...possible more filling. A. Bowen stated that he has no concerns regarding the compaction and is confident that if needed, Tim Graham of Double A Hauling will take care of any issues.

- Mayor mentioned the plan to swing the handicap ramp on the current building around to clear out the area as well as moving the drop-box.

- The price of the building, which is approximately $60,000.00 will be needed three (3) weeks before shipment of the building. A. Bowen mentioned that if this payment is received 3 weeks prior to shipment, he may be able to get a ¾ percent discount. The sales tax may also be exempt since we are a municipality.

- Mayor Spearing mentioned that the weather will be the biggest factor in getting the building completed. The city has LMIG funding set aside to take care of paving City Hall Drive, the street that will run in front of the new building. This has to be completed by the end of 2020 in order to maintain the state funding. Adam Bowen stated that this should not be a problem.

11:16 AM On a motion by Lee Norman with a second from Danny Morcom, meeting was adjourned. Vote 4-0

1/16/2020
Mayor Date

Minutes prepared and submitted by Clerk, Debbie Love, January 16, 2020
(Clerk was not present at this meeting; minutes prepared from tape-recorded session)